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Foglight Foundation Services (5 Days, Onsite) 
This document states the planned activities, technical requirements, and other terms for the Services 
Offering stated above.   

PLANNED ACTIVITIES 

As time permits during the number of Days stated above (each “Day” is eight hours) Quest plans to 
perform some or all of the following services (“Activities”) in connection with the Software product stated 
above (the “Software”): 

PROJECT INITITATION MEETING & DOCUMENTATION 

The project initiation meeting is conducted first and is intended to introduce Customer’s and Quest’s key 
project members and to review the project objectives, scope, requirements, and timelines. 

The project initiation meeting includes things such as: 

• Overview of customer environment 
• Discuss requirements, critical success factors and constraints 
• Implementation strategy discussion 

 
Following the meeting, Quest creates documentation (the “Project Initiation Document”) to include things 
such as: 

• Identified stakeholders and contacts 
• Implementation requirements and constraints 
• Core project team roles and responsibilities  
• Project team communications and escalation plan 
• Implementation strategy 
• Identified dependencies and risks 
• Project timeline  

ARCHITECTURE ASSESSMENT WORKSHOP 

 An Architecture Assessment Workshop typically includes:   

• Review of the Project Initiation Document Discussion of a proposed architecture for the 
Software  in Customer’s environment 

• Defining security, availability, and coverage aspects for the Customer environment  
• Define primary use cases related to the use of Software.  These use cases will be used to 

define and drive dashboard and workflow requirements, as well as configuration activity. 
• Define alarm and notification requirements.  This will be used to drive priorities related to 

agent configuration activities. 
• Producing an “Architecture Specification” document as the implementation blueprint and 

standard for evaluation of ongoing Software implementation and use. 
A session to review the Architecture Specification document 

 
IMPLEMENTATION PLANNING SESSION 
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In this session, Quest and Customer use the Project Initiation Document and the Architecture 

Specification document to develop the details for the implementation, taking into account Customer’s 
business and project goals (the “Project Plan”). PRODUCTION INSTALLATION AND CONFIGURATION 

 

Quest assists with the installation and configuration of the Software on production servers in a Customer’s 
environment:   

• Installation and configuration of Foglight 
• Installation and configuration of Foglight for Database 
• Installation and configuration of Foglight Performance Investigator for SQL 
 

DOCUMENTATION OF INSTALLATION PROCESS 

Quest creates an “Installation Process” document, that typically contains:  

• Installation assumptions 
• Installation pre-requisites 
• Installation process  

 
POST-INSTALLATION AND CONFIGURATION SUPPORT 

In the time remaining, Quest can be available for things such as: 

• Questions and answers 
• Troubleshooting 
• Creation and deployment of additional dashboards 
• Creation and deployment of additional reports 
• Review of operation workflows, including monitoring, troubleshooting, and reporting use cases 
• Provide knowledge transfer to end users  
• Project review meeting 

 
 
OTHER TERMS 

• If the title of this Services Offering includes “Onsite”, then travel and living expenses are included 
in accordance with the agreement that governs this Services Offering.  Project management is 
always provided remotely.   

• Any of the Days or project management hours that remain unused one year from the day this 
Services Offering is purchased will expire without a right to refund. 

• The Days will be provided consecutively, on Quest’s business days between the hours of 8:00 AM 
– 5:00 PM (Customer local time).  

• Each group of Days must be scheduled at least 15 days in advance. 
• If work is needed after Quest’s normal business hours or on a weekends or Quest holidays, one 

and one half (1.5) hours shall be used from the Days for each hour Quest performs Activities 
outside of normal business hours and two (2) hours shall be used from the Days for each holiday 
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Workday on which Activities are performed.  Quest shall only perform Activities after normal 
business hours or on weekend and holiday Workdays if authorized to do so by Customer in writing.  
Weekend and holiday Workdays must be scheduled at least fifteen (15) days in advance and be 
for a minimum of one (1) Day. 


